

☐ SECRET

☒ CONFIDENTIAL 997033

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060043-4
CONTRACT INSPECTION REPORT

CONTRACT NO.
[REDACTED]

TASK NO.

25X1

TO:

DATE

9 January 1968

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE

Completed

NAME OF CONTRACTOR

[REDACTED]

TYPE OF COMMODITY OR SERVICE

Aspheric Lens Study

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☐ YES

☒ NO

IF YES, CHECK TYPE

☐ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☒ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

8 January 1968 - contract monitoring visit

SIGNATURE OF INSPECTOR

[REDACTED]

DIVISION

TDS

INSPECTOR'S EXTENSION

[REDACTED]

[REDACTED]

25X1

NGA Review
Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060043-4
Complete

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060043-4

NARRATIVE REPORT

☐ INTERIM☐ FINAL

The Aspheric Lens Study contract, as amended to include general consultation, has now expired. It has been replaced with a new time and materials contract entitled [] work as principal investigator under these contracts has been rated only at the above average level because of his laxity in meeting promised dead-lines for reports and other requested responses. His "absent-minded professor-like" disposition, however, is more than outweighed by his acclaimed expertise and valuable advice to us in the field of geometric optics. Of late, he has consulted for NPIC on optical problems associated with the [] High Precision Stereo Comparator, the [] Advanced Rear Projection Screen, and the [] Microdensitometer.

25X1

25X1

25X1

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET